



Redwood Coast Transit Authority
South Oregon Shuttle RFP – Addendum #1
September 5, 2022

RCTA has extended the procurement timeline to allow more time for proposers to submit a proposal. The new deadline for proposal submittal is Friday, September 30th 2022 at 5pm PDT. The full revised procurement schedule going forward is as follows, replacing the schedule in the original RFP:

September 30, 2022	Proposal submittal due date and time 5:00 p.m. California time – e-mail submittals required by due date and time
October 1-10, 2022	Proposal Scoring
October 24, 2022	RCTA Board of Directors awards contract
October 28, 2022	Commence service/Contract Begins
February 17, 2023	Tech Memo #1 (Existing Conditions Report)
February 27, 2023	Present Tech Memo #1 to RCTA Board
April 15, 2023	Tech Memo #2 (Alternatives Analysis)
April 24, 2023	Present Draft Final Plan to RCTA Board
May 1, 2023	Final South Oregon Shuttle Plan due

Additional system information and this Addendum are posted on the RFP website [RCTA releases RFP for Planning Services - South Oregon Medical Shuttle Feasibility Study - Redwood Coast Transit Authority](#)